
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 West Virginia

uu   Navy - ALLEGANY BALLISTICS LABORATORY / WV317002369100

Progress Planned for FY98-FY99

Refer to page A-10

Progress in FY97

Investigation

Interim Actions

$3,507 $0 $425 $164Sites with Response Complete 24

FY98-2033** $60,022

2

0

Design

RA-C

RA-O (LTO)

LTM

29 08

1(1) 3(3)

1

0 1

0

10

$2,956 $2,742 $0 $246

$1,196 $177 $674

6

$533

$3,696 $3,418 $895 $1,136

$0 $0 $235 $383

Total $11,355 $6,337 $1,622 $2,901

FY03 $2,148

FY02 $3,180

FY01 $1,619

FY00 $2,248

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 1

Low 0

Not Evaluated 0

0Not Required

37Total Number of Sites

RAB NPL

0 0 6 $0 $0 $0 $439

uu   FUDS - WEST VIRGINIA ORDNANCE WORKS / WV39799F346100

Progress Planned for FY98-FY99

Refer to page A-200

Progress in FY97

Investigation

Interim Actions

$18,809 $1,936 $1,539 $156Sites with Response Complete 20

FY98-2022** $23,017

6

1

Design

RA-C

RA-O (LTO)

LTM

28 013

0(0) 0(0)

3

14 3

11

3

$0 $0 $0 $0

$1,940 $580 $1,3600

1

$47

$23,077 $2,805 $640 $1,723

$2,548 $943 $1,604 $1,019

Total $46,387 $6,277 $5,671 $3,438

FY03 $1,939

FY02 $1,904

FY01 $1,897

FY00 $2,065

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 2

Low 0

Not Evaluated 2

4Not Required

41Total Number of Sites

RAB NPL

0 4 1 $13 $13 $528 $493

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


